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PURGEWATER PROJECT MEETING
825 Jadwin/Room 590A
Hanford, Washington

February 22, 2007

11:15 a.m. to 11:45 a.m.

Agenda

I.	 Approval of November 16, 2006 Purgewater Project Meeting Minutes
(Ecology/DOE-RL/FI-

II.	 Operational Status

III.	 Project Specific Issues
A. Strategy Document Status
B. Purgewater Sediment Issues

IV.	 General Discussions

V.	 Status of Actions

VI. New Action Items

VII. Documents for Submittal to the Administrative Record

VIII. Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwm/Room 590A

Hanford, Washington

February 22, 2007

I. Approval of November 16, 2006 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH).
The PMM minutes were approved.

II. Operational Status (John Winterhalder FH)
A.	 Modutanks received 26,832.5 gallons of purgewater in January, and ETF received 26,670

gallons of purgewater in January.

III. Project Specific Issues
A. Strategy Document Status

1.	 Tony Miskho (FH) reported that a meeting was held with Brenda Jenizen
(Ecology) to discuss the supplemental comments that Ecology provided on the
purgewater contained-in request. Responses to Ecology's comments are being
prepared. After the comments are resolved, the purgewater contained-in request
will go for RL concurrence and transmittal to Ecology. When the Ecology
approval letter for the contained-in request is issued, the purgewater strategy
document will be approved.

B. Purgewater Sediment Issues
1.	 John Winterhalder (FH) stated that the sediment issue has not been resolved, but

alternatives are still being evaluated.

N.	 General Discussions
A.	 Mr. Nliskho noted that eventually discussions will be held with Ecology regarding the

timing of closure of the Modutanks and resolution of the sediment issue.

V.	 Status of Actions
A. 977 - There was no change in status.
B. 1513 - Resolution of EPA comments will occur after finalization of Ecology's

supplemental contained-in request comments.

Vl.	 New Actions Items
A.	 There were no new actions.

VII. Documents for submittal to the Administrative Record
A.	 There were no documents identified.

VIII. Next Project Managers Meeting
A.	 The next PMM was scheduled for March 22, 2007.



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID:	 977 .Formally transmit the Modutanks Closure Plan package to RL. 	 -	 Task Lead:	 Winterhalder, John

Ground Water Remediaton/Purgewater Storage and Treatment Facility 	 POC: Winterhalder, John

Classification: Suspended

Category: PMM

Project DOE	 Agency

Due: NIA N/A	 N/A

Complete: N/A N/A	 NIA	 -

Closed Date:

Description: Formally transmit the Modutanks Closure Plan package to RL

Data Status

2/2212007 There was no change in status

11116/2006 No change in status.

10/26/2006 No change in status.

9/28/2006 No change in status.

7/2712006 The parties agreed to re-visit the baseline schedule that was provided at the January 2006 PMM after the purgewater
strategy is approved.

6/22/2006 No change.

5/25/2006 No change in status.

2/23/2006 No change.

1/26/2006 Mr. Winterhaldetpresented a baseline schedule for submittal of the closure plan.

11/17/2005 No change.

10[2712005 Aschedule for submittal of the closure plan will be prepared by Mr. Winterhalder and presented at the December PMM.

9/2212005 A schedule for submittal of the closure plan will be prepared by Mr. Winterhalder and presented at the 2005 December
- PMM. RL is waiting for comments from Ecology regarding the proposed closure strategy for the Modutanks that was

presented during the recent Purgewater workshops.

8/2512005 A schedule for submittal of the closure plan will be provided by Mr. Winterhalder.

7128/2005 Discussion was initiated on the closure strategy.

- 6/29/2005 No change.

5/26/2005 Continues on hold.

3/23/2005 Continues on Bold

2/2312005 Continues on hold.

1/27/2005 This action remains on hold pending the outcome of the proposed purgewater strategy

12115/2004 Remains on hold.

10/28/2004 No change in status.

_ 9/2312004 The closure plan package is still internal to FH. 	 Mr. Hildebrand (DOE) requested that Mr. Winterhalder schedule a
meeting after October 1, 2004, for discussion.

8/26/2004 The closure plan package is still internal to FH. This action remains open pending a determination of the strategy
document

7/29/2004 Submittal will be deferred pending determination on the strategy document.

4/22/2004 The closure plan package is still internal to FH.

3/1812004 FH will make additional administrative changes and have the Closure Plan ready forsubmittal to RL by 5/27.

1/2212004 The closure plan package is still at FH.

12/4/2003 The dosum plan package w ill be ready to submit to RL as som as the transmittal letter is prepared. This action will
remain open.	 -

1013012003 Action opened.

3/2012007 6:45:25 AM



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID: 1513	 Schedule a meeting with Ecology to discuss incorporation of EPA's comments on the	 Task Lead: Winterhaider, John
contained-in section of the strategy document

Ground Water Remediation/Purgewater Storage and Treatment Facility 	 POO: Winterhalder, John

Classiflcafon:	 Open

Category:	 PMM

Project	 DOE	 Agency

Due:	 N/A	 N/A	 NIA

.Complete:	 N/A	 N/A	 N/A

Closed Date:

Description:	 Schedule a meeting with Ecology to discuss incorporation: of EPA's comments on the contained-in section of the strategy document.

Date	 Status

2/22/2007	 Resolution of EPA comments will occur afterfnalization of Ecology's supplemental contained-in request comments.

11/1612006	 Ecology has received the contained-in requestfrom RL and is reviewing it.

10126/2006 No change in status.

9128/2006	 There are four EPA comments to be addressed.	 -

7/27/2006	 Deborah Singleton (Ecology) is scheduled to meet with EPA on August 10, 2006. After the meeting she will send abrief e-
mail to RL

6/22/2006	 A meeting is scheduled for June 27 to discuss the contained-in section. It will be confirmed at the meeting that Ecology
has incorporated EPA's comments on the contained-in section.

5/25/2006	 Ecology is wafting for final concurrence from EPA.

2/23/2006	 Task opened.

3/20/2007: 6:4525 AM



PURGEWATER
Project Managers Meeting

825 Jadwin/Room 590A
Hanford, Washington

February 22, 2007
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